Monthly Summary Sheet for December 2002
Gilbert and Mosley Project - Wichita, Kansas

Plumes ABE Construction Activities

CDM continued the Phase II (environmental education
building and plaza area) and Phase III (meandering creek)
construction activities in December 2002, and the
groundwater treatment system began continuous
operations. The environmental education building (right)
efforts included the completion of the remaining concrete
pours for the walls and floor slabs and the partial
completion of two-thirds of the roof. The plaza area efforts
(concrete pools and provisions for fountains and light
fixtures) were completed in the northern section of the
plaza, and work began on the formwork for the arc wall along the southwest quadrant of the plaza. The
work on the meandering creek continued, and the middle section of the creek is nearing substantial
completion. The troubleshooting and optimization efforts for the groundwater treatment system (left)
startup continued, and the treatment system began continuous operations on December 30th.

Anticipated January activities:  Construction efforts will
continue for the environmental education building (interior
utilities, wall finishes, exhibit area roof, etc.) and for the plaza
area (arc wall, water feature piping, plaza pools, etc.), and
construction activities for various site improvement items (i.e.,
berms, irrigation system, parking lots, fish observatory, etc.) will
begin. The groundwater treatment system will continue to pump
and treat groundwater at the design flow rate of approximately
1.2 million gallons a day.

Monitoring Activities

CDM completed the Fourth Quarter 2002 Site Monitoring Network sampling that included the collection of
approximately 140 samples and groundwater elevation data from 243 measuring points. CDM also
continued the performance monitoring of the Plumes ABE remediation system with a three-day pump test
to evaluate changes in the groundwater elevations and with the collection of treated effluent samples from
the treatment system to comply with the NPDES discharge permit.

Anticipated January activities: CDM will complete the Fourth Quarter 2002 Site Monitoring Network
Report and Annual Summary for submittal to the City of Wichita.

Source Area Activities

CDM continued the source investigation activities for the Tri-State Central (724 E. Osie Street) and Harcros
(727 E. Osie Street) source areas with the data review and preparation of a site investigation report for these
two sites, and a draft version of the source investigation report was submitted to the City of Wichita for
review. The South Washington and English source area (149 and 157 S. Washington sources) investigation
and source control measures report continued to be prepared.

Anticipated January activities: CDM will complete the source area investigation work for the Tri-State
Central, Harcros, and South Washington and English source areas with the preparation of data reports, site
investigation reports, and source control measures reports.



